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originacor H. T. TILDEN Phone 376-0499

Class of Change

[ ] I - Signatories [X] II - Project Manager [ ] III - Unit Manager

hange-Title CfLE3f INTERIM MiLESTONE M-20-42 AND REPLACE WITH INTERIM MILESTONE M 20-II
t42A.

Description/Justification of Change

Delete the following Tri-Party Agreement Milestones:

M-20-42 Submit Thermal Treatment Part B to December 1994
Ecology and EPA (T-X-3)

II- Repl`ce interim milestone M-20-42 with the following:

M-20-42A Submit Thermal Treatment Test Facilities September 1995
Closure Plan to Ecology and EPA (T-X-3)

This closure plan will cover portion(s) of theThermal Treatment Test Facilities
within the current scope of that unit's Part A Permit Application, Form 3.

Change the planned action in Appendix B of the Hanford Federal Facility Agreement and
Consent Order Action Plan from Treatment Operating Permit to Closure for the Thermal
Treatment Test Facilities.

_ . ....- _ -_C[]nt-liiifed--Qil -paqe 2 or 2.

Impact of Change

This change will eliminate the submittal of the Part B Permit Application for these
facilities and requires the submittal of a closure plan for the portion(s) of the
facilities which have managed dangerous waste.

Affected Docunents

Hanford Federal Facility Agreement and Consent Order, Appendix B and D.

Part B Permit Application for the Thermal Treatment Test Facilities.

SEPA Documentation for the Thermal Treatment Test Facilities.

Part A Permit Ap p lication, Form 3 for the Thermal Treatment Test Facilities.
Approvals
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Change Request
M-20-94-08
December 30, 1994
Page 2 of 2

Description/Justification continued.

Justification of Change

With the submittal of the Thermal Treatment Test Facilities Part A Permit
Application, Form 3 in 1988, thermal treatment activities were projected to
occur at the 324 Building Engineering Development Laboratory (EDL), the EDL
high-bay, the hot-ceii of the 324 Building; as well as at the 600 Area ISV
test site-(located just west of the 300 Area) the 116-B-6-1 crib and other
selected laboratories in the 324, 325, and 331 buildings. In a subsequent
RD&D Permitting Strategy Study conducted by RL, PNL, and Westinghouse Hanford
Company (WHC), no thermal treatment technologies or activities were identified
that need RCRA permitting at this time, and no future need to obtain a
"generic" permit for demonstrating these thermal treatment technblogies was
identified.

Samples utilized at these facilities for purposes of treatability studies are
only subject to the requirements of WAC 173-303-050, WAC 173-303-145, and WAC
173-303-960 if the conditions of WAC 173-303-071(s)(i) through (xiii) are
complied with. Samples utilized for characterization purposes are not subject
to the requirements of WAC 173-303 as long as the conditions of WAC 173-303-

--- 071(3)(1)!il through WAC 173-3n3-n71(3)(1)(iii) are complied with.

Waste management activities in these facilities have included accumulation of
hazard9us_waste_i-naccnrdance with the generator-reqiiirements of WAr 173-303-
200. Some treatment and storage activities have taken place in portions of
the facilitieslistedin thecurrP.n.t. Part. A Permit Application, Form 3 for the
Thermai Treatment Test Facilities. However, the treatment activities were not
thermal in nature and permitted storage is not an activity listed on the Part
A Permit Application, Form 3 for Thermal Treatment Test Facilities. These
activities are not within the scope of the Part A Permit Application, Form 3
for the Thermal Treatment Test Facilities. However, some permitted waste
management activities occurred in Thermal Treatment Test Facilities covered
within the scope of current Thermal Treatment Test Facilities Part A Permit
Applii.ation, Form 3. A closure plan will be prepared for these portions of
the facilities by September 1995.
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DON'T SAY IT --- Write It! DATE: January 10, 1995

TO: J. H. Anderson B3-62 FROM: R. D. Morrison B2-35
L. D. Arnold B2-35
R. C. Bowman H6-24 Telephone: 376 - 6574

C. E. Clark A5-15
B. J. Day P7-79
D. M. Eder B3-62
W. C. Floberg G1-76
M. N. Jaraysi B5-18
D. L. Lenseigne 57-23
P. J. Mackey B3-15
D. L. Murphy A5-15
H. A. Myers B3-75
K. J. Oates B5-01
S. M. Price H6-23
R. P. Prosser H6-07
M. W. Rosenberry $7-57

D. R. Sherwood B5-O1
H. T. Tilden P7-79
M. C. Vargas K8-50
J. L. Waite 62-35
A. J. Watts B3-75
EPI C H6-08

cc: RDM File
OSK File
TPA File

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
CHANGE REQUEST M-20-94-08

Attached for your information is an unofficial copy of approved Hanford
Federal Facility Agreement and Consent Order change request "Delete Interim
iiile5tsne M-20=42-a7d--Rep}ace-with-Interim Milestone M=20-42A.

If you have any questions, please call me on 376-6574.

ceg

Attachme^t

54-3000-707 (12/92) GEF074
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